
 

 

Jackson County Board of Commissioners 

Schedule of Projects Constructed with  

Special Purpose Local Option Sales Tax (SPLOST) 

January 1, 2014 – November 30, 2014 

 

 

    SPLOST 4

Original  Amount  Total Amount Estimated 

Estimated Expended ‐ Expended  Completion Excess

Project Cost Current Year to Date Date Proceeds

County Jail † 10,200,000$          771,183$                10,053,936$      

Completed‐
Used for Debt Service 

payments   only 861,573$             

Total 10,200,000$          771,183$                 10,053,936$        861,573$             

    SPLOST 5

Original  Amount  Total Amount Estimated 

Estimated Expended ‐ Expended  Completion Excess

Project Cost Current Year to Date Date Proceeds

County Debt Service 23,747,657$          6,196,600$             7,569,800$          December 31, 2017 ‐$                      

Satellite EMS Facilities* 1,200,000               37,360                     106,095                December 31, 2017 ‐                        

Roads, Streets, & Bridges** 6,800,000               741,730                   2,819,166            December 31, 2017 ‐                        

Parks & Recreation*** 2,000,000               66,643                     631,687                December 31, 2017 ‐                        

Total 33,747,657$          7,042,332$             11,126,748$        ‐$                      

† Excess proceeds are being used to pay debt service on the Jail.  These funds will be exhausted in 2015.

* Projects Completed in 2014 were:

(1) No projects completed in 2014. Commerce and Plainview EMS Stations' Design work paid in 2014.

** Projects Completed in 2014 were:

(1) Resurfaced approximately 20.54 miles of County Roads, (includes LMIG match)

(2) Purchased a Hydraulic Excavator, Pothole Patcher, and Skid‐steer Loader

*** Projects Completed in 2014

(1) No projects completed in 2014.  Began work on Center Park renovations and design work for new Parks & Recreation 

       Central Office.


